Construction Status Report

Aurora North Pumping Station Elimination — With the purchase of 36 Michael Anthony, the
design will be updated and finalized. Plans and specifications will be also be updated and
finalized to prepare for bidding in November and opening bids in January

Taft Avenue Emergency Sewer Repair — A collapse of the sanitary sewer required an emergency
repair to be done. The existing sanitary sewer was dug up and replaced with new. Existing
laterals were reconnected and a section of the existing sewer was abandoned in place. Removed
these new sections from the CIPP lining contract.

Contract 70 CIPP —United Survey has been given the notice to proceed with lining sewers on
Taft Avenue.

Iroquois Pumping Station and Broadway East Pumping Station Improvements — Final design

plans and specifications prepared by Wendel Engineers are complete. Bidding of this contract
may get delayed until after Aurora North project. Estimated cost is $1.4M.



